
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Contract Location: Time Allowed:

.970 MILES OF CONSTRUCTION OF THE WEST CLEVELAND BYPASS ON U

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone: (770)934-1839 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/08/2012

06/26/2012

08/23/2012

00/00/0000

00/00/0000

1436 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 57.59

827 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,128,446.54

$16,754,384.09

$8,061,028.97

56.10%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162390-.01000 $18,128,446.54 $16,754,384.09 $8,061,028.97 55.53% $585,341.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number: 162390-.01000 US 129/SR 11 - 1.970 CNST OF THE WEST CLEVELAND BYPASS

 

NH000-0002-07(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,136,170.00 $7,636,497.81 $499,672.19

Non-Participating $2,034,042.57 $1,909,124.52 $124,918.05

Total Earnings $10,170,212.57 $9,545,622.33 $624,590.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,170,212.57 $9,545,622.33 $624,590.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($102,795.00)

Total: $10,067,417.57 $9,482,076.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $585,341.24

($39,249.00)($63,546.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ALT 3 - ASPHALT PAVEMENT & SHOULDERS

0315 310-1101     GR AGGR BASE CRS, INCL MATL TN  99,764.000 27,647.420

 13.350 4,021.430

 

 

31,668.850 $53,686.09 $422,779.15

0325 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  156,722.000 28,837.972

UM MATL & H LIME 13.060 3,575.741

 

 

32,413.713 $46,699.18 $423,323.09

0326 402-4012     2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 8,686.637

UM MATL & H LIME 12.980 .000

Use for Detour without H Lime

                                                            

8,686.637 $.00 $112,752.55

0331 402-4306     3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 6,767.082

UM MATL & H LIME 17.260 .000

Use on Detour, No H Lime

                                                            

6,767.082 $.00 $116,799.84

0336 402-4310     4 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  .000 800.000

UM MATL & H LIME 25.940 .000

TEMPORARY DETOUR, NO H LIME, REDUCED PRICE BY SPEC

                                                            

800.000 $.00 $20,752.00

0340 402-4318     6 IN RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITSY  111,105.000 24,049.307

UM MATL & H LIME 8.250 3,304.185

 

 

27,353.492 $27,259.53 $225,666.31

0345 413-1000     BITUM TACK COAT GL  10,175.000 2,290.000

 3.250 394.000

 

 

2,684.000 $1,280.50 $8,723.00

Category Amount: $128,925.30 $1,330,795.94

Category Number: 0040 ROADWAY

0410 150-1000     TRAFFIC CONTROL - LS  1.000 .744

 246892.740 .029

NH000-0002-07(023)

 

.773 $7,159.89 $190,848.09



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 ROADWAY

0430 205-0001     UNCLASS EXCAV CY  1,399,742.000 1,238,482.778

 3.420 22,109.270

 

 

1,260,592.048 $75,613.70 $4,311,224.80

0435 318-3000     AGGR SURF CRS TN  5,000.000 3,757.100

 18.810 113.390

 

 

3,870.490 $2,132.87 $72,803.92

0490 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,000.000 4,559.250

 21.540 .000

 

 

4,559.250 $.00 $98,206.25

Category Amount: $84,906.46 $4,673,083.06

Category Number: 0050 EROSION CONTROL

0540 163-0240     MULCH TN  1,070.000 1,031.245

 220.130 11.710

 

 

1,042.955 $2,577.72 $229,585.68

0555 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  5,000.000 6,257.437

 12.500 77.250

 

 

6,334.687 $965.63 $79,183.59

0558 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  63.000 327.750

/SAND BAGS 350.000 7.500

 

 

335.250 $2,625.00 $117,337.50

0576 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  2.000 8.250

 295.000 .000

 

 

8.250 $.00 $2,433.75

0578 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  300.000 1,123.875

 23.000 .000

 

 

1,123.875 $.00 $25,849.13



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0579 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

127+00

 

2.000 $.00 $10,000.00

0595 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,000.000 8,610.000

 0.850 .000

 

 

8,610.000 $.00 $7,318.50

0598 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 5000.000 .000

192+00

 

2.000 $.00 $10,000.00

0615 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 30.000

 1000.000 .000

 

 

30.000 $.00 $30,000.00

0620 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  40.000 229.000

 40.000 .000

 

 

229.000 $.00 $9,160.00

0622 165-0111     MAINTENANCE OF STONE FILTER RING EA  30.000 56.000

 75.000 .000

 

 

56.000 $.00 $4,200.00

0623 165-0112     MAINTENANCE OF STONE FILTER BERM LF  300.000 2,026.000

 8.000 .000

 

 

2,026.000 $.00 $16,208.00

0625 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 12.000

 75.000 .000

 

 

12.000 $.00 $900.00

0630 167-1500     WATER QUALITY INSPECTIONS MO  18.000 25.000

 575.000 1.000

 

 

26.000 $575.00 $14,950.00



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0640 171-0030     TEMPORARY SILT FENCE, TYPE C LF  83,000.000 67,524.000

 2.230 3,836.250

 

 

71,360.250 $8,554.84 $159,133.36

0645 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  10,000.000 7,824.149

 23.260 1,851.333

 

 

9,675.482 $43,062.01 $225,051.71

0650 603-7000     PLASTIC FILTER FABRIC SY  1,927.000 4,159.799

 3.610 .000

 

 

4,159.799 $.00 $15,016.87

0660 668-6000     SPRING BOX EA  5.000 7.000

 2200.000 .000

 

 

7.000 $.00 $15,400.00

0665 700-6910     PERMANENT GRASSING AC  74.000 24.921

 990.570 1.759

 

 

26.680 $1,742.41 $26,428.41

0670 700-7000     AGRICULTURAL LIME TN  221.000 11.300

 55.030 .500

 

 

11.800 $27.52 $649.35

0675 700-8000     FERTILIZER MIXED GRADE TN  66.000 17.340

 440.250 .625

 

 

17.965 $275.16 $7,909.09

0695 716-2000     EROSION CONTROL MATS, SLOPES SY  23,472.000 118,532.216

 0.830 6,460.333

 

 

124,992.549 $5,362.08 $103,743.82

Category Amount: $65,767.37 $1,110,458.76



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNALS

0785 639-4004     STRAIN POLE, TP IV EA  8.000 2.000

 4710.000 2.000

 

 

4.000 $9,420.00 $18,840.00

0790 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 54150.000 .400

1 (HOPE DRIVE INTERSECTION)

 

.400 $21,660.00 $21,660.00

Category Amount: $31,080.00 $40,500.00

Category Number: 0080 UTILITY RELOCATION

0825 600-0001     FLOWABLE FILL CY  12.000 29.568

 288.400 30.349

 

 

59.917 $8,752.65 $17,280.06

0835 615-1000     JACK OR BORE PIPE - LF  100.000 205.000

 150.000 .000

STEEL, 20 IN DIA, 0.250 IN THK

 

205.000 $.00 $30,750.00

0838 615-1000     JACK OR BORE PIPE - LF  50.000 67.200

 1545.000 .000

STEEL, 90 IN DIA, 1.0 IN THK

 

67.200 $.00 $103,824.00

0840 660-0002     SAN SEWER PIPE, 2 IN, PVC LF  75.000 107.000

 8.710 .000

 

 

107.000 $.00 $931.97

0860 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  24.000 49.500

 174.240 4.000

 

 

53.500 $696.96 $9,321.84

0865 670-1020     WATER MAIN, 2 IN LF  260.000 300.000

 8.710 .000

DR 14

 

300.000 $.00 $2,613.00



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITY RELOCATION

0870 670-1120     WATER MAIN, 12 IN LF  5,310.000 5,155.000

 32.230 299.000

DR 14

 

5,454.000 $9,636.77 $175,782.42

0875 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  7.000 4.000

 1088.990 1.000

 

 

5.000 $1,088.99 $5,444.95

0880 670-3023     TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X 2 INEA  1.000 3.000

 784.080 .000

 

 

3.000 $.00 $2,352.24

0900 670-9710     RELOCATE EXIST FIRE HYDRANT EA  4.000 5.000

 2265.110 .000

 

 

5.000 $.00 $11,325.55

0905 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  25.000 34.000

 479.160 .000

 

 

34.000 $.00 $16,291.44

Category Amount: $20,175.37 $375,917.47

Category Number: 0090 MSE WALLS

0910 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 .000

 44.550 193.000

1

 

193.000 $8,598.15 $8,598.15

0915 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  973.000 .000

 44.550 880.000

1

 

880.000 $39,204.00 $39,204.00

0920 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  6,692.000 .000

 44.550 5,289.750

1

 

5,289.750 $235,658.36 $235,658.36

Category Amount: $283,460.51 $283,460.51



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

0940 500-3101     CLASS A CONCRETE CY  450.000 525.995

 308.750 .000

 

 

525.995 $.00 $162,400.96

0960 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,882.000 2,476.500

 33.030 83.000

 

 

2,559.500 $2,741.49 $84,540.29

0970 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  479.000 519.000

 42.300 .000

 

 

519.000 $.00 $21,953.70

0980 550-1365     STORM DRAIN PIPE, 36 IN, H 30-35 LF  332.000 344.900

 78.350 .000

 

 

344.900 $.00 $27,022.92

0985 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  138.000 267.000

 111.310 .000

 

 

267.000 $.00 $29,719.77

0990 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  315.000 337.500

 119.550 .000

 

 

337.500 $.00 $40,348.13

0995 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  101.000 120.900

 124.700 .000

 

 

120.900 $.00 $15,076.23

1000 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  343.000 346.330

 129.850 .000

 

 

346.330 $.00 $44,970.95

1005 550-1484     STORM DRAIN PIPE, 48 IN, H 25-30 LF  296.000 301.300

 135.000 .000

 

 

301.300 $.00 $40,675.50



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 09/10/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14318-12-000-0

Estimate Summary By Project

Estimate Number: 0026

10/08/2014

Project Number 162390-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 DRAINAGE

1020 550-1606     STORM DRAIN PIPE, 60 IN, H 35-40 LF  295.000 322.000

 175.170 .000

 

 

322.000 $.00 $56,404.74

1025 550-1607     STORM DRAIN PIPE, 60 IN, H 40-50 LF  375.000 394.000

 185.470 .000

 

 

394.000 $.00 $73,075.18

1045 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  358.000 434.500

 46.000 .000

 

 

434.500 $.00 $19,987.00

1090 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  134.000 191.445

 41.200 .000

 

 

191.445 $.00 $7,887.53

1113 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  304.000 2,510.966

 30.900 .000

 

 

2,510.966 $.00 $77,588.85

1115 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  276.000 573.112

 41.200 .000

 

 

573.112 $.00 $23,612.21

1125 668-1100     CATCH BASIN, GP 1 EA  11.000 2.500

 1975.000 4.000

 

 

6.500 $7,900.00 $12,837.50

Category Amount: $10,641.49 $738,101.46

Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT 

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -18,711.960

 1.000 -366.260

(IN# 1)

                                                            

-19,078.220 $-366.26 ($19,078.22)

Category Amount: $-366.26 $-19,078.22

Project Total Amount: $624,590.24 $10,170,212.57
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